
To: Project Team Members Date: 02/21/03
From: MWH Reference: 02/06/03 Bosque and Leon

Rivers Watershed Study Team
Meeting Notes

Subject: Team Meeting Notes

The following is the “final” copy of the meeting notes from the events and issues discussed
during the team meeting held at the USACE office in Fort Worth, Texas on February 6, 2003.

Attendees:
United States Army Corps of Engineers, Fort Worth District (USACE) – Brian Condike, Wayne
Elliot, Prem Arora
Brazos River Authority (BRA) – Kyle Headley
MWH – David Ebersold, Ronald Hartline, Kartik Gandhi
The Institute of Environmental and Human Health at Texas Tech University (TIEHH) –  Dr.
Todd Anderson
City of Waco – Rick Howard
Environmental Protection Agency (EPA Region 6) – Bob Sturdivant, Cheryl Overstreet

Welcome and Housekeeping
Welcome and introduction of meeting attendees.

USACE
• Mr. Condike reported that the ‘Mod. 5’ extension to MWH Contract No. DACW57-97-D-

0004 had been completed. This Scope of Work (SOW) addresses the data procurement
associated with the “GIS Warehouse” and the extension of administrative tasks (team
meeting attendance and reporting at bi-monthly meetings and monthly updating of the public
website) necessary to continue this study through the end of 2003. The SOW also addresses
the replacement of ‘Task 10 – Lake Belton Fate and Transport Study’ by 2.10 ‘Task 10 –
Lake Belton Fate and Transport Study (Acoustic Doppler Current Profiler Study)’.

• Mr. Condike noted that there was considerable improvement in co-ordination between the
progress being reported by TIEHH and BRA and the amounts being invoiced by their
accounting departments.

• Mr. Condike inquired about the GIS efforts of MWH and TIEHH, being concerned about any
possible duplications of efforts in that area.  MWH and TIEHH said that their respective GIS
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groups were cooperatively sharing information and data layers, and that duplication should
not be an issue.

TIEHH
• Dr. Anderson reported that in the months of December and January, TIEHH had sampled

medium sized mammals. Blood and thyroid testing would be conducted on these mammals.
The team co-collected water samples near the locations where the mammals were caught. Dr.
Anderson also indicated that Dr. Jackson completed leaf and plant sampling.

• Dr. Anderson indicated that TIEHH would obtain access to four heifer calves via a
subcontractor to conduct an enclosure study. The plan is to obtain the calves at a livestock
auction. Two of these calves will be kept on a property that only has access to drinking water
from a stream contaminated with perchlorate (reference site). The other two calves will be
placed on another property (Hollan place) and will have access to water from non-perchlorate
impacted sources. This study will be conducted for a period of four months concluding in
June 2003.  Upon completion of the study, all four animals will be sent to the slaughterhouse
for processing.  One animal from each location will be sent to two different slaughterhouses,
and various portions of the animals will be tested. Blood and urine samples will be taken
every month during the study.  Two of the older cows that have occupied the Hollan property
approximately five years will also be sent to the slaughterhouse and various portions of these
animals will also be tested.

• Mr. Ebersold inquired about the market basket study to be conducted by TIEHH. Dr.
Anderson responded that they were working on the plan and would be conducting this study
in the near future.

MWH
• Mr. Hartline reported that the monitoring wells and the mini-trolls had been installed and

handed out graphs showing the initial groundwater level data collected from the mini-trolls.
• Mr. Hartline said that the “Final Lake Belton Acoustic Doppler Current Profiler Field

Sampling Plan” had been submitted to the project team. The “Draft Lake Belton Anoxic
Study Field Sampling Plan” had also been distributed to the project team, and MWH had
received comments from USACE.  MWH is currently awaiting comments from the other
team members. Mr. Hartline stated that MWH is waiting to obtain more data from the mini-
trolls to obtain a better understanding of the interaction of groundwater levels and stream
levels before completing the “Draft Groundwater Dye Tracer Study Field Sampling Plan”.

• Mr. Hartline said that the investigation-derived waste, which was obtained from drilling the
monitoring wells, is currently being characterized for disposal.

• Mr. Hartline presented maps of longitudinal stream sampling stations and perchlorate data
collected since the start of sampling though January 16, 2003.

• Mr. Hartline distributed copies of the Field Audit report and the Laboratory Co-ordination
report. He summarized the report stating that the way the samples were collected, chained in
at the BRA laboratory, shipped to the USACE laboratory, chained in at the USACE
laboratory and analyzed was performed in accordance with the QAPP.  He felt that there
were basically a few minor issues of communication that needed to be worked out.

• Mr. Condike inquired about the overall project schedule and said that he had noticed that it
incorporated separate reports from MWH and TIEHH, but he was under the impression that
there would be one final report that integrated all data at the end of the project. The project
team agreed with this suggestion. Mr. Ebersold stated that he thought that it would be a good
idea for the project team to meet and obtain a consensus on the contents of the report, so that
each organization could work on their assigned sections, and allow ample time to co-ordinate
any sections, between the contributing organizations.



• Mr. Hartline suggested that it would be a good idea to conduct a pair of public meetings in
the near future (one each for Waco and Temple areas). The project team agreed with the
suggestion and Mr. Condike said that he would speak with Ms. Anita Horkey (USACE
Public Affairs Specialist) to set up a date for April 2003. Tentative dates for the public
meetings will be 14 & 15 April, with 7 & 8 April as alternate dates.  The meeting plan
includes a Stakeholders’ meeting on Monday afternoon, and a Team Meeting and Workshop
on Tuesday to design the final report outline.  BRA will organize the Stakeholders’ meeting,
while the Corps will arrange the two public meetings.

• Mr. Condike inquired about the progress of sampling at the intake structures every month.
Mr. Gandhi reported that MWH and BRA had collected the samples from the intake
structures in Lake Belton for the month of January 2003. Mr. Condike asked MWH to
display the data on the project website. Mr. Gandhi agreed and said that he will work with
Mr. Howard to obtain corresponding data for Lake Waco.

BRA
• Mr. Headley announced that Mr. Herchman would be the new point of contact for the BRA

field team.
• Mr. Headley thanked MWH for incorporating his comments onto the project website and

would send additional important information from the Navy RAB meetings to ensure that the
project website stays current. Mr. Headley also reported that the next RAB meeting would be
on March 13, 2003.

Next Meeting.
Mr. Condike said that the next team meeting would be scheduled in April 2003 in conjunction
with the public meetings, and he would speak to Ms. Horkey and also send out his scheduling
spreadsheet to help select the date.

Adjourn


